
ID Task Name

1 Pressure Vessel Assembly At FNAL

5 DAQ and Hydraulic Cart Assemblies at FNAL

6 Move hydraulic cart to Lab 3 cleanroom

7 T and P Sensors

8 Replace any broken T and P sensors

9 Replace relative P sensors with absolute ones

10 Add 2 P and one T sensor to the hydraulic cart

11 Hydraulic Cart Work

12 Test use of hard limits on hydraulic piston

13 Make calculations relevant to hard limit setting

14 Finish hydraulic cart plumbing mods

15 Specify and Purchase the parts for the hydraulic fluid lines

16 Specify and purchase the parts for the 3 Neslab fluid lines

17 DAQ Code Work

18 Establish a virgin copy that archives the DAQ used in NuMI

19 Put in checks for camera function

20 Create expansion permits and trigger conditions

21 Eliminate temperature PID loop in top level of DAQ

22 Revise DAQ front panel with an eye toward remote operation

23 Add automated messaging when alarm conditions are met

24 Make DAQ code mods needed for bolt on box

25 Write code needed by new LED box

26 Set up linux boxes using Lab 3 cleanroom

27 Install pressure cart software on PXI crate

28 DAQ Hardware

29 Get the monitor rack mount panel replicated twice

30 Reorganize the SC2345 wiring

31 Build the bolt on box

32 Redo the BB2 Breakout Box

33 Redo the LED box
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ID Task Name

34 Modify acoustic box

35 Purchase DAQ and Electronics toolkit

36 Perform DAQ and Hydraulic Cart system integration tests

37 Get FNAL piece of polyethylene base built

38 Get new steel pressure vessel base plate built

39 Move hydraulic cart to PAB and prep for shipping

40 Prep DAQ for shipping

41 Ship DAQ and Hydraulic Cart Assemblies

42 Inner Vessel Assembly at FNAL

43 Clean and Reassemble Inner Vessel

44 Clean all parts at A0

45 Assemble and leak check Inner Vessel

46 Add one T sensor to the vessel

47 Fill CF3I bottle with old CF3I

48 Fill Inner Vessel with Water and Argon

49 Set up water distillation gear

50 Transfer SNOLAB water to distillation apparatus

51 Produce water from 60kg cart and top off distillation apparatus

52 Fill Inner Vessel with water and Argon blanket

53 Mount New Piezos

54 Ship piezos to IUSB

55 Test piezos

56 Attach piezos to Inner Vessel

57 Modify piezo box

58 Build Inner Vessel shipping container

59 Ship Inner Vessel Assembly

60 Pressure Vessel Assembly on Surface at SNOLAB

61 Pressure Vessel Assembly in transit

62 Prep Pressure Vessel for transport underground

63 Pressure Vessel transported underground
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ID Task Name

64 DAQ and Hydraulic Cart Assemblies on Surface at SNOLAB

65 DAQ and Hydraulic Assemblies in transit

66 Assemble DAQ and Hydraulic Cart assemblies

67 Prep DAQ and hydraulic cart assemblies for transport underground

68 DAQ and hydraulic cart assemblies transported underground

69 Inner Vessel Assembly on surface at SNOLAB

70 Inner Vessel Assembly in transit

71 Prep Inner Vessel for transport underground

72  Inner Vessel transported underground

73 System Integration Underground at SNOLAB

74 Sheilding base plates installed underground

75 Place Pressure Vessel on shielding base

76 Install Hydraulic plumbing from hydraulic cart to pressure vessel

77 Install heater/chiller lines

78 Install source tube

79 Install additional shielding around chamber legs

80 Calibrate T and P sensors
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